Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: September 3 — September 9, 2009

e Began and completed the installation of a triple layer of geosynthetics across the footprint of
Staging Area 3. Layers include a 40-mil HDPE flexible membrane liner between two layers of
protective non-woven geotextile. Geosynthetics were installed by American Environmental
Group Ltd.

e Continued constructing Staging Area 3 by installing 21AA and 6A aggregate on top of the installed
geosynthetic layers.

e Continued constructing a haul road to access Removal Areas 1 through 5A. Aggregate for the
construction of this haul road is being reused from existing haul roads developed for the former
Plainwell Impoundment TCRA project.

o After removal of aggregate, completed installing and grading topsoil in the beds of former haul
roads located in the former Plainwell Impoundment TCRA project area.

e Continued clearing and grubbing activities in Removal Areas 1 through 5A.

« No activities were completed Monday, September 7™ in observance of the Labor Day holiday.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 0 0]
2009 Total 0 0]

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: September 10 — September 16, 2009

e Continue the construction of a haul road to access Removal Areas 1 through 5A.

e Continue clearing and grubbing activities in Removal Areas 1 through 5A.
Continue installing construction activities associated with Staging Area 3. Activities will include the
completion of 21AA and 6A aggregate installation on top of the geosynthetics and mobilization of
a pug mill and a temporary water treatment system to the area.

e Begin installation of a resuspension control system in Removal Area 1.
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Removal Progress — 2009
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Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling.
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Removal Progress — 2009
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 15 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 3)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No X Yes[] (if yes, list Removal Area here)
Cleanup Standard Achieved? N/A[X] Yes[ ] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-400 Excavator

1

Komatsu PC-300 Excavator w/Shear Attachment

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere 450 Dozer

Komatsu D51 Dozer

Komatsu D61 Dozer

Komatsu 380 loader

Volvo Loader

Sakai Smooth Drum Roller

Vermeer Stump Grinder

Vermeer Chipper

2,000 gallon water truck

Komatsu 300 Off Road Truck

Rented Hertz Fork Lift
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation

9/03/09

9/04/09
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9/06/09 9/07/09 9/08/09 9/09/09

Terra Contracting Staff

14

14

14 14

American Environmental Group

Georgia-Pacific Staff

Garry Griffith

Chase Fortenberry

Rich Garner

ARCADIS Staff

EJ Suardini

Michelle Rumler

Mike Kohagen

x
>

Ben Lawrence

Nick Harmer

Steve Garbaciak

Scott Harcus

Eric Hritsuk

Matt Bowman

Oversight Personnel

Mike Ribordy/USEPA OSC

Sam Borries/USEPA OSC

Weston Personnel

Other Agency Staff

Paul Bucholtz/MDEQ

CDM Personnel
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Photos from September 3 — September 9, 2009

Installing geosynthetics at Staging Area 3.

Installing a protective layer of aggregate material Installing topsoil in the former Plainwell
at Staging Area 3. Impoundment TCRA project area after aggregate
removal and reuse.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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